

**GaPSC Continuing Approval Review
Timeline for Fall 2020 Review
November 8-10, 2020
Clark Atlanta University**

Date	Continuing Approval Review Events & Activities
April 18, 2020	Data Conversation
February 26, 2020	The EPP Finalizes Program Reports PRS-II to the GaPSC via www.gapsc.org
March 2-May 18, 2020	Site Visitor Team reviews all Program Reports and prepares GaPSC Formative Feedback Report
By June 8, 2020	Site Visitor Team conducts Offsite Review
By June 16, 2020	The EPP will receive a copy of the Offsite Report containing Formative Feedback
June 26, 2020	Formative Feedback Meeting with EPP, Chair and Ed Specialist
After Receiving Feedback	The EPP begins to address preliminary concerns of the Offsite Report and PRS-II is reopened for uploading additional artifacts
July-August 2020	The site visitor team chair, and state education specialist conduct the Previsit with the EPP head. Offsite Feedback concerns are addressed, and review logistics are discussed.
By August 21, 2020	The EPP sends logistics information (hotel, transportation, reimbursement, schedule) to Review Team Chair and GaPSC Education Specialist to distribute to team
By August 28, 2020	The EPP submits its final version of the Addendum addressing issues raised in the Offsite Feedback Report. PRS-II is finalized for the final time by EPP head.
November 8-10, 2020	Site Visitor team conducts the Onsite Visit to validate that standards continue to be met and follow-up on areas of concern addressed in the Offsite Feedback Report